
8/27/09 Task 3 – Final/Preferred Concept and Detailed Cost to the MSCP Planning Team 

LAGUNA RESTORATION
 
Earthwork 

Conceptual Level Cost Estimate 

ITEM DESCRIPTION UNIT ESTIMATED UNIT COST 

NO. QUANTITY PRICE 

1 Mobilization, SWPPP, & Construction Staking (*8%) L.S. 1 $552,000.00 $552,000.00 

2 404/401 Permits (*0.2%) L.S. 1 $14,000.00 $14,000.00 

3 Site Preparation (Burning, Clearing and Grubbing) ACRE 1,000 $2,000.00 $2,000,000.00 

4 Cut Primary and Secondary River Channels C.Y. 854,000 $8.00 $6,832,000.00 

5 Strip Levee Footprint of Vegetation C.Y. 18,800 $2.00 $37,600.00 

6 Grade New Roads/Re­Grade Existing Roads L.F. 15,850 $1.90 $30,115.00 

Subtotal Construction Items = $9,465,715.00 

25% Engineering Services and Conceptual Stage Contingency  = $2,366,428.75 

Total Construction Items =  $11,832,143.75 

(5) 

(1) 

(2) 

(3) 

(* Appoximate % of Construction Subtotal, not including site preparation) 

6 
Presen

Operation & Maintenance 
t Value Life Cycle Costs (50 year Life Cycle, yearly interest rate of 5%): 

EA. 1 $438,142.21 $438,142.21 

Subtotal Lifecycle Items = $438,142.21 
20% Conceptual Stage Contingency  = $87,628.44 

Total Lifecycle Items = $525,770.65 

TOTAL = $12,357,914.40 
Notes: 

(1)	 Unit Price per estimate from Rick Hurworth 2003 YEW = $7.00/CY, assume 15% Increase since 2003, assume saturated conditions (special equipment req'd ­ amphibious 
excavator/dredge), assume placement of cut material in compacted levees and upland areas assumed to be incidental to cut costs. 

(2) Average Bid (2003­2007) = $1.30/CY (+15% Increase to 2009, +30% Davis Bacon Increase) = $1.94/CY.  Re­spreading of all stripped material in designated fill areas is 
considered incidental to stripping activities 

(3) Average Bid (2003­2007) = $1.25/CY (+15% Increase to 2009, +30% Davis Bacon Increase) = $1.87/CY 
(4) Assume 4 weeks of levee/road maintenance per/year, 1­Large Tractor & Operator (I.E. Case Magnum/Steiger)  w/Mowing and Earthwork (scraper) implements, $150/hr 
(5) Per FPC project data 

LIFE CYCLE COSTS CALCULATIONS (PRESENT VALUE) 
Yearly Interest Rate (APR) = 0.05 

Life Cycle = 50 Years 

(4)Maintenance ­ Mow, Weed Management, Levee Repair =  $24,000 for 8.25 Miles 
of Levee/Roads 

TOTAL Yearly O & M Cost = $24,000 
Life Cycle O & M = $438,142 
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8/27/2009 Task 3 – Final/Preferred Concept and Detailed Cost to the MSCP Planning Team 

LAGUNA RESTORATION
 
Water Delivery Pipeline
 

Conceptual Level Cost Estimate
 

ITEM DESCRIPTION UNIT ESTIMATED UNIT COST 
NO. QUANTITY PRICE 
1 Mobilization, SWPPP, & Construction Staking (*8%) L.S. 1 $56,000.00 $56,000.00 
2 Supply 48" DR 32.5 HDPE Pipe L.F. 2725 $110.00 $299,750.00 
3 Install 48" DR 32.5 HDPE Pipe L.F. 2725 $27.00 $73,575.00 
4 Trench & Backfill 48" DR 32.5 HDPE Pipe C.Y. 6459 $4.26 $27,516.44 
5 Construct a New Intake for the Pipeline Near the Mittry Lake Pipeline Intake L.S. 1 $15,000.00 $15,000.00 
6 De­watering During Intake Construction DAY 8 $184.00 $1,472.00 
7 Temporary Coffer Dam During Intake Construction L.S. 1 $30,000.00 $30,000.00 
8 Supply and Install 48" Red Valve Megaflex Manual Pinch Valve Near Intake EA. 1 $100,000.00 $100,000.00 
9 Supply and Install 2" Combination Air Release Valve Near Intake EA. 3 $5,000.00 $15,000.00 
10 Supply and Install Flow Measurement Instrumentation L.S. 1 $60,000.00 $60,000.00 
11 Supply and install fittings for 48" HDPE pipe L.S. 1 $20,000.00 $20,000.00 
12 Supply and install "valve house" L.S. 1 $30,000.00 $30,000.00 
13 Construct a Concrete Outlet Headwall and apron C.Y. 5 $850.00 $4,250.00 
14 De­watering During Inverted Siphon & Outlet Structure Construction DAY 25 $184.00 $4,600.00 
15 Temporary Coffer Dam During Inverted Siphon & Outlet Structure Construction L.S. 1 $15,000.00 $15,000.00 
16 Rip­Rap at the Pipeline Outlet C.Y. 10 $100.00 $1,000.00 
17 Road S­24 Pavement Sawcut and Replace S.Y. 36 $42.00 $1,512.00 

Subtotal Construction Items = $754,675.44 
25% Engineering Services and Conceptual Stage Contingency  = $188,668.86 

Total Construction Items =  $943,344.31 

(1) 
(2) 
(3)(4) 
(5) 
(6) 

(7) 
(8) 
(9) 

(12)(11) 
(6) 

(13)(14) 
(3)(15) 

Present Value Life Cycle Costs (50 year Life Cycle, yearly interest rate of 5%): 
18 Operation & Maintenance EA. 1 $19,168.72 $19,168.72 
19 Replacement Costs EA. 1 $29,530.28 $29,530.28 

Subtotal Lifecycle Items = $48,699.00 
20% Conceptual Stage Contingency  = $9,739.80 

Total Lifecycle Items = $58,438.80 
(* Appoximate % of Construction Subtotal) 

TOTAL = $1,001,783.10 

Notes: 
(1) Unit cost per ISCO Industries material quote (4­29­09)  "2300 LF of 48” DR 32.5 HDPE IPS Pipe ­ $80.37/ft – Delivered to Yuma AZ – Total ­ $184,851.00; Yuma 

AZ Sales Tax** @ 5.6%** ­ $10,351.66; Estimated total for pipe and tax ­ $195,202.66"  Assume 4­45 o bends at Siphon ­ $10,000/EA.  Assumed 5% increase in price 

to 2010. 
(2) 

Unit cost per ISCO Industries material quote (4­29­09). "ISCO Technician ­ $720/day; Per Diem ­ $120/day; Tech Travel ­ $1200/roundtrip; Machine ­ $1400/day; 

Estimated Freight on Equipment ­ $3400;  Approx welds for 48” pipe per 8­10/hr day – 6 to 10 welds.  Estimated average days to weld 5­8 days.  ISCO technician will 

be responsible for welding HDPE only.  Contractor will be responsible for the excavating, installation, etc."  Installation of the pipe after welding is complete would be 

undertaken by an approximate B­35A crew (RSMEANS 2007 ­ $4649.52/day). 
(3) Quantity assumes minimum cover of 3' over pipe, trench width of 8', bedding depth of 1' 
(4) Unit Cost per RSMEANS 2007­31 23 16.13 6250 
(5) 

Assume new intake hole will need to be cut in existing concrete wall, adjacent to Mittry Lake Intake, and 48" pipe will need to be installed and concreted into place. 

Assume 3 skilled workers at $473.20/day (RSMEANS 2007) ­ 8 days, and $3600 in misc equipment and materials (A site visit will be required to determine how to 

configure, design, and cost out the intake as part of Task 3 and 4). 
(6) Unit Cost per RSMEANS 2007­31 23 19.20 0650 
(7) Unit cost per Red Valve material quote (5­06­09)  "48'' is a series 52HRY Mega flex with a 16:1 gear opt and 50 psi working pressure. The cost is $84,000.00"  Assumed 

5% increase in price to 2010.  Assume additional fittings, concrete pad, install ­ $11,800 

(8) Unit Cost per "Ft. Tuthill / Pullium / Ponderosa Trails Waterline Base Bid Schedule Compilation" 2­5­09 
(9) Assumed value. Flow measurement method/instrumentation to be determined.  Coordinate efforts with USBR (check what flow measurement method is being used for 

the Mittry Lake Inlet Canal). 

(10) Quantity assumes saturated soil conditions below the Gila Wasteway Canal and no water in the ~250' long inverted siphon (typical during maintenance).  See 

P:\2008\08181\XLS\TASK 2\BuoyancyCalcs08181.xls for buoyancy calculations. 


(11) Unit cost per average: $1500/CY (DU#CA­390­5 Cunningham 2006); $500/CY (SWI#04443 3'x6' Box Culvert); $700/CY (SWI#07058 CTM Estimate); $700/CY 

(COP#ST89310073­1 Concrete Class "S", f'c=4500 psi)
 

(12) Quantity assumes USBR Type 2 103­D­1290 concrete transition 
(13) Quantity assumes rip­rap extends 2.5x the normal water depth (6') ­ per USBR "Design of Small Canal Structures", by 10.5' wide (Apron width), by 1.5' deep 

(14) Unit Cost per "McMillan Mesa Village" Bid Schedule 2007 
(15) Per 2007 City of Flagstaff Price List 
(16) (ESTIMATED) ­ Assume $75/hr labor rate (once a year ­ 6 hrs per occurrence) 

(17) (ESTIMATED) ­ Assume $75/hr labor rate (once a year ­ 8 hrs per occurrence) 

LIFE CYCLE COSTS CALCULATIONS (PRESENT VALUE) 
Yearly Interest Rate (APR) = 0.05 

Life Cycle = 50 Years 

Operation ­ Close Pinch Valve During Maintenance =  $450 (16) 
Operation ­ Re­calibrate Pinch Valve to obtain proper flowrate =  $600 (17) 

Replace ­ Pinch Valve @ 25 Years =  $100,000 

TOTAL Yearly O & M Cost = $1,050 
Life Cycle O & M = $19,169 

TOTAL Replacement Costs @ 25 years =  $100,000 
Life Cycle Replacement @ 25 years =  $29,530 
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8/27/2009 Task 3 – Final/Preferred Concept and Detailed Cost to the MSCP Planning Team 

LAGUNA RESTORATION
 
Water Control Structures 

Conceptual Level Cost Estimate 

ITEM DESCRIPTION UNIT ESTIMATED UNIT COST 
NO. QUANTITY PRICE 
1 Mobilization, SWPPP, & Construction Staking (*8%) L.S. 1 $45,000.00 $45,000.00 
2 Construct and install Overshot Gate and Culvert EA. 3 $170,100.00 $510,300.00 
2A Construct Cast­in­Place Box Culvert ­ 10' Span x 10' High x 40' Long C.Y. 192 $850.00 $163,200.00 
2B Construct Cast­in­Place Overshot Gate Bay ­ 10' Span x 10' High x 10' Long C.Y. 24 $850.00 $20,400.00 
2C Construct Cast­in­Place Inlet Wing­Walls ­ 10' High, 2:1 Fill Slopes C.Y. 69 $850.00 $58,650.00 
2D Construct Cast­in­Place Outlet Wing­Walls & Apron ­ 10' High, 2:1 Fill Slopes C.Y. 93 $850.00 $79,050.00 
2E Supply & Install 10' Wide x 8' High Overshot Gate and Appurtenances EA. 3 $63,000.00 $189,000.00 
3 Rip­Rap Inlet and Outlet C.Y. 120 $100.00 $12,000.00 
4 Maintenance Grating L.F. 36 $750.00 $27,000.00 
5 De­watering During Structure Construction DAY 75 $184.00 $13,800.00 

Subtotal Construction Items = $608,100.00 
25% Engineering Services and Conceptual Stage Contingency  = $152,025.00 

Total Construction Items =  $760,125.00 

(13) 
(2)(3) 
(4)(3) 
(5)(3) 
(6)(3) 
(7) 
(8) 
(9) 
(10) 

6 
Presen

Operation & Maintenance 
t Value Life Cycle Costs (50 year Life Cycle, yearly interest rate of 5%): 

EA. 3 $68,460 $205,379.16 
7 Replacement Costs EA. 3 $295 $885.91 

Subtotal Lifecycle Items = $206,265.07 
20% Conceptual Stage Contingency  = $41,253.01 

Total Lifecycle Items = $247,518.08 

(11) 
(12) 

(* Appoximate % of Construction Subtotal) 
TOTAL = $1,007,643.08 

Notes: 
(1) Cost includes 3 complete water control structures (1­from upper to middle unit, 1­from upper unit to old river channel, and 1­from middle to lower unit). 
(2) Quantities calculated using dimensions from ADOT "Structures Sections, Standard Drawings, 1992" Standard B­02.10, Table I. 
(3) Unit cost per average: $1500/CY (Cunningham (2006); $500/CY (SWI#04443 3'x6' Box Culvert); $700/CY (SWI#07058 CTM Estimate); $700/CY (COP#ST89310073­1 

Concrete Class "S", f'c=4500 psi) 
(4)	 Quantities calculated using dimensions from ADOT "Structures Sections, Standard Drawings, 1992" Standard B­02.10, Table I (no top for the box culvert to approximate an 

overshot structure bay). 
(5) Quantities per ADOT "Structures Sections, Standard Drawings, 1992" Standard B­05.10 
(6) Quantities per ADOT "Structures Sections, Standard Drawings, 1992" Standard B­05.10 and B­06.20 
(7)	 Unit cost per Fresno Valves Cost Estimate (2006): 9.5W'x7'H fabricated steel overshot gate including side seals, hinge sill, anchors, self contained hoist deck, including gear 

box, drums, cross shafts and stainless steel cables and manual hand crank.  F.O.B Alturas,CA = $43,803.00/EA. Purchase gas powered hoist actuator if possible ($3500) and 

Aluminum rubbing plates ($3500).  Assume 10% increase in cost by summer 2010.  Cunningham (2006) had install overshot gates @ 3500/EA.  Assume increase in cost due 

to larger gate size. 
(8) Unit Cost per "McMillan Mesa Village" Bid Schedule 2007 
(9) Unit Cost per Cunningham (2006) had supply and install maintenance platforms at $720/LF of 36" platform. 

(10) Unit Cost per RSMEANS 2007­31 23 19.20 0650 
(11) (ESTIMATED) ­ Assume $75/hr labor rate ­ Adjust Overshot Gates twice a month based on seasonal habitat needs (2hrs per adjustment), grease hoist once a year (2 hours 

per) 
(12) (ESTIMATED) ­ Replace gaskets at 25 years ­ $1000/Gasket/Overshot 
(13) Unit price is derived from the sum of items 2A­2E. 

LIFE CYCLE COSTS CALCULATIONS (PRESENT VALUE) 
Yearly Interest Rate (APR) = 0.05 

Life Cycle = 50 Years 

Operation ­ Adjust  Overshot Gate Base on Seasonal Habitat Needs =  $3,600 

Maintenance ­ Grease Overshot Lifts=  $150 

Replace ­ Overshot Gaskets @ 25 Years =  $1,000 

TOTAL Yearly O & M Cost = $3,750 
Life Cycle O & M = $68,460 

TOTAL Replacement Costs @ 25 years =  $1,000 
Life Cycle Replacement @ 25 years =  $295 
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8/27/2009 Task 3 – Final/Preferred Concept and Detailed Cost to the MSCP Planning Team 

LAGUNA RESTORATION
 
Mittry Lake Inlet Canal Feed Structure 

Conceptual Level Cost Estimate 

ITEM DESCRIPTION UNIT ESTIMATED UNIT COST 
NO. QUANTITY PRICE 
1 Mobilization, SWPPP, & Construction Staking (*8%) L.S. 1 $6,000.00 $6,000.00 
2 Construct Cast­in­Place Box Culvert ­ 5' Span x 5' High x 40' Long C.Y. 32 $850.00 $27,200.00 
3 Construct Cast­in­Place Overshot Gate Bay ­ 5' Span x 5' High x 10' Long C.Y. 4 $850.00 $3,400.00 
4 Construct Cast­in­Place Inlet Wing­Walls ­ 5' High, 2:1 Fill Slopes C.Y. 12 $850.00 $10,200.00 
5 Construct Cast­in­Place Outlet Wing­Walls & Apron ­ 5' High, 2:1 Fill Slopes C.Y. 16 $850.00 $13,600.00 
6 Supply & Install 5' Wide x 4' High Overshot Gate and Appurtenances EA. 1 $10,500.00 $10,500.00 
7 Rip­Rap Inlet and Outlet C.Y. 20 $100.00 $2,000.00 
8 Maintenance Grating L.F. 6 $750.00 $4,500.00 
9 De­watering During Structure Construction DAY 15 $184.00 $2,760.00 

Subtotal Construction Items = $80,160.00 
25% Engineering Services and Conceptual Stage Contingency  = $20,040.00 

Total Construction Items =  $100,200.00 

(1) 
(1) 
(1) 
(1) 
(13) 
(8) 
(9) 
(10) 

10 
Presen

Operation & Maintenance 
t Value Life Cycle Costs (50 year Life Cycle, yearly interest rate of 5%): 

EA. 1 $68,460 $68,459.72 
11 Replacement Costs EA. 1 $295 $295.30 

Subtotal Lifecycle Items = $68,755.02 
20% Conceptual Stage Contingency  = $13,751.00 

Total Lifecycle Items = $82,506.03 

(11) 
(12) 

TOTAL = $182,706.03 

Notes: 
(1) Cost includes one complete water control structure from upper unit to the Mitry Lake Inlet Canal. 
(8) Unit Cost per "McMillan Mesa Village" Bid Schedule 2007 
(9) Unit Cost per Cunningham (2006) had supply and install maintenance platforms at $720/LF of 36" platform. 

(10) Unit Cost per RSMEANS 2007­31 23 19.20 0650 
(11) (ESTIMATED) ­ Assume $75/hr labor rate ­ Adjust Overshot Gates twice a month based on seasonal habitat needs (2hrs per adjustment), grease hoist once a year (2 

hours per) 
(12) (ESTIMATED) ­ Replace gaskets at 25 years ­ $1000/Gasket/Overshot 
(13) Estimated to be half of the cost of one of the larger gates. 

LIFE CYCLE COSTS CALCULATIONS (PRESENT VALUE) ­ OVERSHOT 
Yearly Interest Rate (APR) = 0.05 

Life Cycle = 50 Years 

Operation ­ Adjust  Overshot Gate Base on Seasonal Habitat Needs =  $3,600 

Maintenance ­ Grease Overshot Lifts=  $150 

Replace ­ Overshot Gaskets @ 25 Years =  $1,000 

TOTAL Yearly O & M Cost = $3,750 
Life Cycle O & M = $68,460 

TOTAL Replacement Costs @ 25 years =  $1,000 
Life Cycle Replacement @ 25 years =  $295 
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8/27/2009 Task 3 – Final/Preferred Concept and Detailed Cost to the MSCP Planning Team 

LAGUNA RESTORATION 
Revegetation 

Conceptual Level Cost Estimate 

ITEM DESCRIPTION UNIT ESTIMATED UNIT COST 

NO. QUANTITY PRICE 

Deep Marsh Revegetation (harvested and planted) 

1  Plugs, Harvested, 5' O.C. @ 1742 Plants/Acre ACRE 164 $3,338.50 $547,514.00 

Transitional Zone  Revegetation (harvested and planted) 

2 Plugs, Harvested, 5' O.C. @ 1742 Plants/Acre ACRE 170 $3,338.50 $567,545.00 

3 Disking/Seeding, 20lbs/Acre, Various Understory ACRE 170 $170.00 $28,900.00 

Cottonwood /Willow Revegetation 

4  Liners, 5­12' O.C. @ 1742 Plants/Acre ACRE 313 $2,198.90 $688,255.70 

5 Plugs, Harvested, 5' O.C. @ 1742 Plants/Acre ACRE 313 $3,338.50 $1,044,950.50 

6 Disking/Seeding, 20lbs/Acre, Various Understory ACRE 313 $170.00 $53,210.00 

Mesquite No Irrigation 

7 Mesquite, 1 Gallon Deep Pots, 30' O.C. @ 50 Plants/Acre ACRE 108 $972.00 $104,976.00 

8 Plugs, Harvested, 5' O.C. @ 1742 Plants/Acre ACRE 54 $3,338.50 $180,279.00 

9 Disking/Seeding, 20lbs/Acre, Various Understory ACRE 108 $170.00 $18,360.00 

Mesquite, With  Irrigation 

10 Mesquite, 1 Gallon Deep Pots, 30' O.C. @ 50 Plants/Acre ACRE 184 $1,972.00 $362,848.00 

11 Plugs, Harvested, 12' O.C. @ 302 Plants/Acre ACRE 184 $1,000.00 $184,000.00 

12 Disking/Seeding, 20lbs/Acre, Various Understory ACRE 184 $170.00 $31,280.00 

Subtotal Revegetation Items = $3,812,118.20 

Present Value Life Cycle Costs (5 year Life Cycle, yearly interest rate of 5%): 

13 Operation & Maintenance L.S. 1 $2,595,608 $2,595,607.85 

Subtotal Lifecycle Items = $2,595,607.85 

Notes: 
(1) Planting costs do not include site clearing or finish grading 
(2) Flood irrigation costs are for controlled ag fields not using channel structures 
(3) Flood irrigation occurs Once/ month Oct­March and Twice/month April­Sept 
(4) Weed maintenance will vary greatly depending on existing site conditions 

(5) Drip irrigation using pumps, poly tube and emitters 
(6) Marsh plants harvested within four miles of site 
(7) Gas is $2.50/gallon 
(8) Honey mesquite per acre one gallon cost includes drip irrigation system but no pump 
(9) All plug/pole revegetation planted into water table 
(10) Operate pump and drip irrigation system, 184 acres, $65.00/month/acre 
(11) Operate WCS and flood irrigation system, $3,000/month 
(12) Intesive weed maintenace, 939 acres, ~$37.00/month/acre 

TOTAL = $6,407,726.05 

LIFE CYCLE COSTS (PRESENT VALUE) 

Yearly Interest Rate (APR) = 

Life Cycle = 

0.05 

5 Years 

Operation ­ Drip Irrigation = 

Operation ­ Flood Irrigate w/WCS = 

$143,520 

$36,000 

(10) 

(11) 

Maintenance ­ Intesive Weed Maintenance =  $420,000 (12) 

TOTAL Yearly O & M Cost = $599,520 

Life Cycle O & M = $2,595,608 

Natural Channel Design, Inc.  • Fred Phillips Consulting  •  Shephard-Wesnitzer, Inc. 



   

8/27/2009 Task 3 – Final/Preferred Concept and Detailed Cost to the MSCP Planning Team 

Planting/Harvesting Numbers 

Restoration Types 

Marsh Revegetation 
Harvest 

Three Square 4" Plugs 

Bulrush/Cattail 4" Plugs 

Inland Salt Grass, 3" Plugs 

People 

1 

1 

1 

Plants Per Hour 

30 

25 

35 

Size Crew Total Plants Per Hour 

6 180 

6 150 

6 210 

Total Plants Per 8 hr day 

1440 

1200 

1680 

Plant 

Three Square 4" Plugs 

Bulrush/Cattail 4" Plugs 

Inland Salt Grass, 3" Plugs 

1 

1 

1 

30 

25 

35 

6 

6 

6 

180 

150 

210 

1440 

1200 

1680 

Cottonwood /Willow Revegetation 
Harvest 

Sandbar Willow, Poles. .25"­2" Dia. 10' Long 

Goodding's Willow, Poles, 7' Long, 2"+ Dia 

Cottonwood, Poles, 7' Long, 2"+ Dia 

1 

1 

1 

35 

15 

15 

6 

6 

6 

210 

90 

90 

1680 

720 

720 

Plant 

Sandbar Willow, Clusters, 3­6' Poles, 7' O.C. 

Sandbar Willow, Vertical Bundles, 3­8' Poles, 10' O.C. 

Sandbar Willow Liners, 5' O.C. (tractor planter) 

Goodding's Willow, Poles, 7' Long, 12' O.C. 

Goodding's Willow, 1 Gallon, 12' O.C. 

Goodding's Willow, Liners 5' O.C. (tractor planter) 

Cottonwood, Poles, 7' Long, 12' O.C. 

Cottonwood, 1 Gallon, 12' O.C. 
Cottonwood, Liners, 5' O.C. (tractor planter) 

3 

2 

1 

2 

1 

1 

2 

1 
1 

20 

10 

537 

30 

10 

537 

30 

10 
537 

6 

6 

10 

6 

6 

10 

6 

6 
10 

40 

60 

5370 

180 

60 

5370 

180 

60 
5370 

320 

480 

42960 

1440 

480 

42960 

1440 

480 
42960 

Mesquite/Uplands 

Planting 

Mesquite, 1 Gallon Deep Pots, 18' O.C. 

Mesquite, Liners, 18' O.C.  (tractor planter) 

1 

1 

10 

537 

6 

10 

60 

5370 

480 

42960 

Assumptions 

1. Harvest areas are accesable by road with dense mature stands of the described material 

2. Vehicles can get within 20 yards harvest areas 

3.  Planting areas are ready for planting (graded, cleared, irrigation installed) 

Natural Channel Design, Inc.  • Fred Phillips Consulting  •  Shephard-Wesnitzer, Inc. 



   

   

   

   

   

   

   

   

   

   

   

   

   

 

   

8/27/2009 Task 3 – Final/Preferred Concept and Detailed Cost to the MSCP Planning Team 

Marsh Plantings, Per Acre, 1742 Plugs/Acre 
Item Item/Hours Rate  Total 

Construction Crews 
Construction manager/Foreman  0.5 $  75.00 37.50$ 

Crew Leader  24 $  40.00 960.00$ 

Laborer  24 $  15.00 360.00$ 

Laborer  24 $  15.00 360.00$ 

Laborer 24 $  15.00 360.00$ 

Laborer  24 $  15.00 360.00$ 

Laborer  24 $  15.00 360.00$ 

Mileage  100 $  0.51 51.00$ 

Equipment 
Misc (Hog wire, twine, field equip) Lump $  50.00 50.00$ 

ATV/Trailer 1 $  60.00 60.00$ 

Riparian Seed Mix and plants (lbs) 1 $  170.00 170.00$ 

2 Trucks and trailer(4x4 large bed and trailer) 5wks $300/week 2 $  80.00 160.00$ 

Project Admin and Coordination 0.5 $  100.00 50.00$ 

Total Harvesting/Planting Cost Per acre $  3,338.50 

Natural Channel Design, Inc.  • Fred Phillips Consulting  •  Shephard-Wesnitzer, Inc. 
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8/27/2009 Task 3 – Final/Preferred Concept and Detailed Cost to the MSCP Planning Team 

Goodding Willow Liners, Per Acre, 1742 Plants/Acre 
Item Item/Hours Rate  Total 

Construction Crews 
Construction manager/Foreman  0.5 $  75.00 $  37.50 

Crew Leader  2 $  15.00 $  30.00 

Laborer  2 $  15.00 $  30.00 

Laborer  2 $  15.00 $  30.00 

Laborer 2 $  15.00 $  30.00 

Laborer  2 $  15.00 $  30.00 

Laborer  2 $  15.00 $  30.00 

Laborer  2 $  15.00 $  30.00 

Laborer 2 $  15.00 $  30.00 

Laborer  2 $  15.00 $  30.00 

Laborer  2 $  15.00 $  30.00 

Mileage  40 $  0.51 $  20.40 

Equipment/Plants 
Liners Delivered 1742 $  0.50 $  871.00 

Misc (Hog wire, twine, field equip) Lump $  50.00 $  50.00 

Riparian Seed Mix and plants (lbs) 1 $  170.00 $  170.00 

Tractor and Planter 1 day 1 $  700.00 $  700.00 

Project Admin and Coordination 0.5 $  100.00 $  50.00 

Total Harvesting/Planting Cost Per acre $  2,198.90 

Plantying Liners include 4 people planting on tractor, 4 on ground finishing, 1 tractor driver 
One day= 20 acres planted with 34,000 trees 

Natural Channel Design, Inc.  • Fred Phillips Consulting  •  Shephard-Wesnitzer, Inc. 
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8/27/2009 Task 3 – Final/Preferred Concept and Detailed Cost to the MSCP Planning Team 

Mesquite Drip, 1 Gallon  50 Plants/Acre 
Item Item/Hours Rate  Total 

Construction Crews 
Construction manager/Foreman  0.5 $  75.00 37.50$ 

Crew Leader  4 $  40.00 160.00$ 

Laborer  4 $  15.00 60.00$ 

Laborer  4 $  15.00 60.00$ 

Laborer 4 $  15.00 60.00$ 

Laborer  4 $  15.00 60.00$ 

Laborer  4 $  15.00 60.00$ 

Mileage  20 $  0.51 10.20$ 

Equipment/Plants 
1 Gallon delivered 50 $  2.50 125.00$ 

Tubex 50 $  1.40 70.00$ 

Irrigation system (no pump) 1 $  500.00 500.00$ 

Misc (Hog wire, twine, field equip) Lump $  50.00 50.00$ 

Riparian Seed Mix and plants (lbs) 1 $  170.00 170.00$ 

Tractor and Planter 1 day 1 $  500.00 500.00$ 

Project Admin and Coordination 0.5 $  100.00 50.00$ 

Total Harvesting/Planting Cost Per acre $  1,972.70 

Natural Channel Design, Inc.  • Fred Phillips Consulting  •  Shephard-Wesnitzer, Inc. 
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8/27/2009 Task 3 – Final/Preferred Concept and Detailed Cost to the MSCP Planning Team 

Mesquite No irrigation, 1 Gallon  50 Plants/Acre 
Item Item/Hours Rate  Total 

Construction Crews 
Construction manager/Foreman  0.5 $  75.00 $  37.50 

Crew Leader  4 $  40.00 $  160.00 

Laborer  4 $  15.00 $  60.00 

Laborer  4 $  15.00 $  60.00 

Laborer 4 $  15.00 $  60.00 

Laborer  4 $  15.00 $  60.00 

Laborer  4 $  15.00 $  60.00 

Mileage  20 $  0.51 $  10.20 

Equipment/Plants 
1 Gallon delivered 50 $  2.50 $  125.00 

Tubex 50 $  1.40 $  70.00 

Misc (Hog wire, twine, field equip) Lump $  50.00 $  50.00 

Riparian Seed Mix and plants (lbs) 1 $  170.00 $  170.00 

Project Admin and Coordination 0.5 $  100.00 $  50.00 

Total Harvesting/Planting Cost Per acre $  972.70 

Natural Channel Design, Inc.  • Fred Phillips Consulting  •  Shephard-Wesnitzer, Inc. 


